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PROJECT San Jacinto River Waste Pits TCRA Maintenance CONTRACT NO.

CONTRACTOR Network Cabeling Services (NCS) SUPERINTENDENT N/A

DAY OF WEEK & DATE: Friday, March 25, 2016 REPORT NO. 12
WEATHER | Sunny and clear with calm winds TEMPERATURE L: 48 H: 68 degrees F

NUMBER/CLASS OF CONTRACTOR'S PERSONNEL:

MAJOR EQUIPMENT ON JOB (Size/capacity and hours):

4 —NCS

TIDE INFORMATION:

HEALTH AND SAFETY INFORMATION:

Time: n/a Height: n/a

No incidents or near misses on this date.

CHRONOLOGICAL ACCOUNT OF DAY'S WORK:

0800 to 0840 — Anchor QEA and NCS personnel arrive at Site.

0815 — Health and safety meeting.

0820 to 1805 — NCS completes security camera installation at all three locations.

1820 — NCS and H. Samaha offsite.

Summary of Progress on this Date:

e NCS completed installation of security camera system.

Persons Onsite on this Date:
Holly Samaha (Anchor QEA)
NCS personnel

Material Delivery Summary as of this Date:

Delivered Delivery Verification Preceding Total Delivered for
Material Units (units) Method Delivered Total Project
Type C cubic yards 0 Truck bed measure 18-20 18-20
Pea Gravel Tons 0 Truck bed measure 14 14
TESTS PERFORMED: None
PHONE LOG:
None.

SITE PHOTOS/VIDEOS TAKEN: (attached below)

FORCE ACCOUNT WORK/CHANGES ENCOUNTERED:

Two photographs with captions

None

QA REPRESENTATIVE

Holly Samaha

HRS

10.25

DATE 3/25/2016
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Photogra ph1l- uIIy mtald scurlty camera at CAM-02.
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